

# SOCIAL ARCHITECTURES: SPRING 2007

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
APRIL 8 WEEK TWO	9	10	11	MAN WITH A MOVIE CAMERA	13	14
15 WEEK THREE	16	17	18 GROUPS FORMED AND PROJECTS CHOSEN	19 FAST CHEAP AND OUT OF CONTROL	20	21
DEREK IS OUT OF TOWN						
22 WEEK FOUR	23	24	25 PROPOSALS AND BUDGET DUE	26 KOYANISQUATSI	27	28
29 WEEK FIVE	30	MAY	2 CAMPUS PLAN DUE (OPTIONAL)	3 DISNEY UTOPIA	4	5
6 WEEK SIX	7	8	9 FINALIZED PROPOSAL DUE	10 BODYSONG	11	12
13 WEEK SEVEN	14	15	16 UTOPIAN VISION DUE (OPTIONAL)	17 METROPOLIS	18	19
20 WEEK EIGHT	21	22	23 ALL PROJECTS COMPLETE WEB SITE DUE	24 SHORT FILMS	25	26
27 WEEK NINE	28 MEMORIAL DAY HOLIDAY	29	30 FILM DUE	31 BARAKA	JUNE	2
3 WEEK TEN	4	5	6 FINAL REVIEW	7 FINAL PRESENTATIONS	8 INSTRUCTION ENDS	9
10 FINALS WEEK	11	12	13	14	15	16 SPRING TERM ENDS

## MAIN DEADLINES:

APRIL 18: CHOOSE PROJECTS AND PARTNERS  
 APRIL 25: PROPOSALS AND BUDGET DUE  
 MAY 9: FINALIZED PROPOSAL DUE ONLINE  
 MAY 23: ALL PROJECTS COMPLETE, WEBSITE DUE  
 MAY 30: FILM DUE  
 JUNE 7: FINAL PRESENTATIONS!

## NOTES: